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1. INTRODUCTION 

1.1 Purpose of the SOW. This Statement of Work (SOW) sets forth the procedures and 
requirements for implementing the Work. 

1.2 Structure of the SOW. Section 2 (Community Involvement) sets forth EPA’s and 
Respondents’ responsibilities for community involvement. Section 3 (Pre-remedial 
Design) sets forth the process for developing the pre-remedial design investigation (PDI), 
which includes the submission of specified primary deliverables. Section 4 (Reporting) 
sets forth Respondents’ reporting obligations. Section 5 (Deliverables) describes the 
content of the supporting deliverables and the general requirements regarding 
Respondents’ submission of, and EPA’s review of, approval of, comment on, and/or 
modification of, the deliverables. Section 6 (Schedules) sets forth the schedule for 
submitting the primary deliverables, specifies the supporting deliverables that must 
accompany each primary deliverable, and sets forth the schedule of milestones regarding 
the completion of the Pre-remedial design baseline sampling. Section 7 (State, Tribal and 
Agency Partner Participation) addresses State, Tribal and Agency Partner participation, 
and Section 8 (References) provides a list of references, including web addresses. 

1.3 The Scope of the Remedy is described in Section 14 of the record of decision (ROD), and 
includes using the remedial action levels (RALs) from Alternative F for all areas of the 
Site, including the future maintenance dredge (FMD) areas, outside of the navigation 
channel to determine where dredging or capping should occur. Within the navigation 
channel, the Remedy uses Alternative B RALs and all principal threat waste (PTW) is 
excavated or dredged.  

1.4 This SOW covers only the predesign, baseline, and long-term sampling specified in the 
attached draft Sampling Plan for Pre-Remedial SMA Delineation, Baseline Sampling, 
and Long-Term Monitoring (Appendix A), which expands upon requirements specified 
in the ROD (Section 14.2.7). 

1.5 Terms used in this SOW that are defined in CERCLA, in regulations promulgated under 
CERCLA, or in Administrative Settlement and Administrative Order on Consent 
(ASAOC), have the meanings assigned to them in CERCLA, in such regulations, or in 
the ASAOC, except that the term “Paragraph” or “¶” means a paragraph of the SOW, 
unless otherwise stated. 

2. COMMUNITY INVOLVEMENT 

2.1 Community Involvement Responsibilities 

(a) EPA has the lead responsibility for developing and implementing community 
involvement activities at the Site. During the remedial investigation/feasibility 
study (RI/FS) phase, EPA developed a Community Involvement Plan (CIP) for 
the Site. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP 
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and determine whether it should be revised to describe further public involvement 
activities that are not already addressed or provided for in the existing CIP.  

(b) If requested by EPA, Respondents shall support EPA’s community involvement 
activities. This may include providing online access to initial submissions and 
updates of deliverables to (1) Community Advisory Groups, (2) Technical 
Assistance Grant recipients and their advisors, and (3) other entities to provide 
them with a reasonable opportunity for review and comment. EPA may describe 
in its CIP Respondents’ responsibilities for community involvement activities. All 
community involvement activities conducted by Respondents at EPA’s request 
are subject to EPA’s oversight. 

(c) Respondents’ CI Coordinator. If requested by EPA, Respondents shall, within 
15 days, designate and notify EPA of their Community Involvement Coordinator 
(Respondents’ CI Coordinator). Respondents may hire a contractor for this 
purpose. Respondents’ notice must include the name, title, and qualifications of 
the Respondents’ CI Coordinator. Respondents’ CI Coordinator is responsible for 
providing support regarding EPA’s community involvement activities, including 
coordinating with EPA’s CI Coordinator regarding responses to the public’s 
inquiries about the Site. 

3. PRE-REMEDIAL DESIGN INVESTIGATION AND WORK PLAN  

3.1 Scope of Pre-Remedial Design (RD) Investigation (PDI). PDI sampling to refine SMA 
horizontal and vertical extent for dredging and capping as well as determine existing 
baseline levels of contamination and to establish sampling locations and parameters for 
future long-term monitoring will be conducted per Section 14.2.7 of the ROD as well as 
Appendix A of this SOW. 

(a) Pre-RD SMA sampling will be performed to refine delineation of the horizontal 
and vertical extent designated for removal and capping. Baseline sampling will 
identify existing conditions at the Site and will include a statistically valid data set 
for sediment, river banks, surface water, and fish tissue samples. This will include 
a statistically valid number of samples and use of the 95% upper confidence level 
(UCL) for both surface and subsurface sediment concentrations in and near where 
contamination was identified in the RI/FS to determine surface weighted area 
concentrations and for the purposes of applying the decision tree, as well as in 
proceeding with the design of active remediation throughout the Site.  

(b) Data will be collected consistent with EPA-approved RI/FS decision rules on data 
collection (e.g., treatment of a non-detect value) and will be evaluated on spatial 
and temporal scales appropriate for evaluating against ROD targets and metrics, 
including remedial action objectives (RAOs).  
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(c) Baseline sampling will also be conducted in areas upstream and downstream of 
the Site as presented in Appendix A.  

(d) RAO 8 cleanup levels are focused on reducing the migration of contaminants of 
concern (COCs) in groundwater to sediment and surface water. Thus, the 
groundwater source control measures should be designed to prevent all surface 
water and groundwater COCs from discharging in exceedance of the cleanup 
levels, and carbon (C)10–C12 aliphatic hydrocarbons from discharging to the 
Willamette River at concentrations exceeding 2.6 µg/L. Pre-design 
characterization activities should, therefore, include characterization of C10–C12 
aliphatic hydrocarbons using the best available detection limits possible. 

3.2 Pre-Design Investigation (PDI) Work Plan. The purpose of the PDI is to conduct 
additional investigation in support of the remedial design. Respondents shall submit a 
PDI Work Plan (PDIWP) for EPA approval. The PDIWP will be used to implement the 
baseline sampling activities specified in Appendix A of this SOW. As such, it must 
include: 

(a) An evaluation and summary of existing data; 

(b) A Quality Assurance Project Plan (QAPP) that describes media to be sampled, 
contaminants or parameters for which sampling will be conducted, location (areal 
extent and depths), and number of samples; 

(c) A description of the overall management strategy for performing the PDI; 

(d) A description of the responsibility and authority of all organizations and key 
personnel involved with the development of the PDI; 

(e) Descriptions of any areas requiring clarification and/or anticipated problems (e.g., 
data gaps);  

(f) Descriptions of any applicable permitting requirements and other regulatory 
requirements; 

(g) Description of plans for obtaining access in connection with the Work; 

(h) All supporting deliverables required to accompany the PDIWP as specified in the 
PDI Schedule set forth in ¶ 6.2 (“PDI Schedule”); and 

(i) A schedule for performance of the Work and submission of the PDI Evaluation 
Report discussed in paragraph 3.3. below. 

3.3 PDI Evaluation Report. Following the PDI, Respondents shall submit a PDI Evaluation 
Report. This report must include: 
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(a) Summary of the investigations performed; 

(b) Summary of investigation results; 

(c) Summary of validated data (i.e., tables and graphics); 

(d) Data validation reports and laboratory data reports; 

(e) Narrative interpretation of data and results; 

(f) Results of statistical and modeling analyses; and 

(g) Photographs documenting the work conducted. 

3.4 Meetings and Inspections. Respondents shall meet regularly with EPA to discuss pre-
design and baseline sampling issues as necessary and, as directed or determined by EPA. 
Meetings and inspections will include: 

(a) PDI Conference. Respondents shall hold a PDI conference with EPA and others 
as directed or approved by EPA. Respondents shall prepare minutes of the 
conference and shall distribute the minutes to all Parties. 

(b) Periodic Meetings. During the PDI, Respondents shall meet regularly with EPA, 
and others as directed or determined by EPA, to discuss status, access, and other 
issues. Respondents shall distribute an agenda and list of attendees to all Parties 
prior to each meeting. Respondents shall prepare minutes of the meetings and 
shall distribute the minutes to all Parties. 

(c) Inspections 

(1) EPA shall conduct periodic inspections of or have an on-site presence 
during the Work. At EPA’s request, the Supervising Contractor or other 
designee shall accompany EPA during inspections. 

(2) Respondents shall provide personal protective equipment needed for EPA 
personnel and any oversight officials to perform their oversight duties. 

(3) Upon notification by EPA of any deficiencies in the PDI, Respondents 
shall take all necessary steps to correct the deficiencies. If applicable, 
Respondents shall comply with any schedule provided by EPA in its 
notice of deficiency. 

3.5 Emergency Response and Reporting 

(a) Emergency Response and Reporting. If any event occurs during performance of 
the Work that causes or threatens to cause a release of Waste Material on, at, or 
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from the Site and that either constitutes an emergency situation or that may 
present an immediate threat to public health or welfare or the environment, 
Respondents shall: (1) immediately take all appropriate action to prevent, abate, 
or minimize such release or threat of release; (2) immediately notify the 
authorized EPA officer (as specified in ¶ 3.5(c)) orally; and (3) take such actions 
in consultation with the authorized EPA officer and in accordance with all 
applicable provisions of the Health and Safety Plan, the Emergency Response 
Plan, and any other deliverable approved by EPA under the SOW. 

(b) Release Reporting. Upon the occurrence of any event during performance of the 
Work that Respondents are required to report pursuant to Section 103 of 
CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency Planning and 
Community Right-to-know Act (EPCRA), 42 U.S.C. § 11004, Respondents shall 
immediately notify the authorized EPA officer orally. 

(c) The “authorized EPA officer” for purposes of immediate oral notifications and 
consultations under ¶ 3.5(a) and ¶ 3.5(b) is the EPA Project Coordinator, the EPA 
Alternate Project Coordinator (if the EPA Project Coordinator is unavailable), or 
the EPA Emergency Response Unit, Region 10 (if neither EPA Project 
Coordinator is available). 

In the event of any action or occurrence during performance of the Work which 
causes or threatens to cause a release of Waste Material from the Portland Harbor 
Site that constitutes an emergency situation or may present an immediate threat to 
public health or welfare or the environment, Respondents shall immediately take 
all appropriate action. Respondents shall take these actions in accordance with all 
applicable provisions of this Settlement Agreement, in order to prevent, abate or 
minimize such release or endangerment caused or threatened by the release. 
Respondents shall also immediately notify the EPA Project Coordinator or, in the 
event of his/her unavailability, the Regional Duty Officer, Environmental Cleanup 
Office, Emergency Response Unit, EPA Region 10, (206) 553-1263, of the 
incident or conditions. In the event that Respondents fail to take appropriate 
response action as required by this Paragraph, and EPA takes such action instead, 
Respondents shall reimburse EPA all costs of the response action not inconsistent 
with the NCP pursuant to Section XV (Payment of Response Costs). 

(d) In addition, in the event of any release of a hazardous substance from the Portland 
Harbor Site, Respondents shall immediately notify the EPA Project Coordinator 
and the National Response Center at (800) 424-8802. Respondents shall submit a 
written report to EPA within 7 days after each release, setting forth the events that 
occurred and the measures taken or to be taken to mitigate any release or 
endangerment caused or threatened by the release and to prevent the reoccurrence 
of such a release. This reporting requirement is in addition to, and not in lieu of, 
reporting under Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section 
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304 of the Emergency Planning and Community Right-To-Know Act of 1986, 42 
U.S.C. § 11001, et seq. 

(e) The reporting requirements under ¶ 3.5 are in addition to the reporting required by 
CERCLA § 103 or EPCRA § 304. 

4. REPORTING 

4.1 Progress Reports. Commencing with the month following the effective date of the 
ASAOC and until EPA approves the completion of the PDI, Respondents shall submit 
progress reports to EPA monthly, or as otherwise requested by EPA. The reports must 
cover all activities that took place during the prior reporting period, including:  

(a) The actions that have been taken toward achieving compliance with the ASAOC; 

(b) A summary of all results of sampling, tests, and all other data received or 
generated by Respondents; 

(c) A description of all deliverables that Respondents submitted to EPA; 

(d) A description of all activities relating to PDI that are scheduled for the next six 
weeks; 

(e) An updated PDI Schedule, together with information regarding percentage of 
completion, delays encountered or anticipated that may affect the future schedule 
for implementation of the Work, and a description of efforts made to mitigate 
those delays or anticipated delays; 

(f) A description of any modifications to the work plans or other schedules that 
Respondents have proposed or that have been approved by EPA; and 

(g) A description of all activities undertaken in support of the CIP during the 
reporting period and those to be undertaken in the next six weeks. 

4.2 Notice of Progress Report Schedule Changes. If the schedule for any activity described 
in the Progress Reports, including activities required to be described under ¶ 4.1(d), 
changes, Respondents shall notify EPA of such change at least 7 days before performance 
of the activity. 

5. DELIVERABLES 

5.1 Applicability. Respondents shall submit deliverables for EPA approval or for EPA 
comment as specified in the SOW. Paragraphs 5.2 (In Writing) through 5.4 (Technical 
Specifications) apply to all deliverables. Paragraph 5.5 (Certification) applies to any 
certification of deliverables. Paragraph 5.6 (Approval of Deliverables) applies to any 
deliverable that is required to be submitted for EPA approval. 
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5.2 In Writing. All deliverables under this SOW must be in writing unless otherwise 
specified. 

5.3 General Requirements for Deliverables. All deliverables must be submitted by the 
deadlines in the Schedule approved with the PDI Work Plan, as applicable. Respondents 
shall submit all deliverables to EPA in electronic form.  

5.4 Technical Specifications 

(a) Sampling and monitoring data should be submitted in standard regional Electronic 
Data Deliverable (EDD) format (Appendix B). Other delivery methods may be 
allowed if electronic direct submission presents a significant burden or as 
technology changes. All data must be formatted such that they can be easily 
uploaded to the Site database.  

(b) Spatial data, including spatially-referenced data and geospatial data, should be 
submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected 
geographic coordinates in decimal degree format using North American Datum 
1983 (NAD83) or World Geodetic System 1984 (WGS84) as the datum. If 
applicable, submissions should include the collection method(s). Projected 
coordinates may optionally be included but must be documented. Spatial data 
should be accompanied by metadata, and such metadata should be compliant with 
the Federal Geographic Data Committee (FGDC) Content Standard for Digital 
Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata Technical 
Specification. An add-on metadata editor for ESRI software, the EPA Metadata 
Editor (EME), complies with these FGDC and EPA metadata requirements and is 
available at https://edg.epa.gov/EME/. Respondents are required to upload data 
collected to EPA’s Water Quality Exchange (WQX) in a manner approved in 
advance by EPA.  

(c) Each file must include an attribute name for each site unit or sub-unit submitted. 
Consult http://www.epa.gov/geospatial/policies.html for any further available 
guidance on attribute identification and naming. 

(d) Spatial data submitted by Respondents does not, and is not intended to, define the 
boundaries of the Site. 

5.5 Certification. All deliverables that require compliance with this ¶ 5.5 must be signed by 
the Respondents’ Project Coordinator, or other responsible official of Respondents, and 
must contain the following statement: 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted. Based on my 
inquiry of the person or persons who manage the system, or those persons directly 

http://www.epa.gov/geospatial/policies.html
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responsible for gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations. 

5.6 Approval of Deliverables 

(a) Initial Submissions 

(1) After review of any deliverable that is required to be submitted for EPA 
approval under the SOW, EPA shall: (i) approve, in whole or in part, the 
submission; (ii) approve the submission upon specified conditions; (iii) 
disapprove, in whole or in part, the submission; or (iv) any combination of 
the foregoing. 

(2) EPA also may modify the initial submission to cure deficiencies in the 
submission if: (i) EPA determines that disapproving the submission and 
awaiting a resubmission would cause substantial disruption to the Work; 
or (ii) previous submission(s) have been disapproved due to material 
defects and the deficiencies in the initial submission under consideration 
indicate a bad faith lack of effort to submit an acceptable deliverable. 

(b) Resubmissions. Upon receipt of a notice of disapproval under ¶ 5.6(a) (Initial 
Submissions), or if required by a notice of approval upon specified conditions 
under ¶ 5.6(a), Respondents shall, within 15 days or such longer time as specified 
by EPA in such notice, correct the deficiencies and resubmit the deliverable for 
approval. After review of the resubmitted deliverable, EPA may: (1) approve, in 
whole or in part, the resubmission; (2) approve the resubmission upon specified 
conditions; (3) modify the resubmission; (4) disapprove, in whole or in part, the 
resubmission, requiring Respondents to correct the deficiencies; or (5) any 
combination of the foregoing. 

(c) Implementation. Upon approval, approval upon conditions, or modification by 
EPA under ¶ 5.6(a) (Initial Submissions) or ¶ 5.6(b) (Resubmissions), of any 
deliverable, or any portion thereof: (1) such deliverable, or portion thereof, will be 
incorporated into and enforceable under the ASAOC; and (2) Respondents shall 
take any action required by such deliverable, or portion thereof. The 
implementation of any non-deficient portion of a deliverable submitted or 
resubmitted under ¶ 5.6(a) or ¶ 5.6(b) does not relieve Respondents of any 
liability for stipulated penalties under Section XVI (Stipulated Penalties) of the 
ASAOC. 

5.7 Supporting Deliverables to PDI Work Plan. Respondents shall submit each of the 
following supporting deliverables for EPA approval, except as specifically provided. The 
deliverables must be submitted, for the first time, by the deadlines in the EPA-approved 
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schedule, as applicable. Respondents shall develop the deliverables in accordance with all 
applicable regulations, guidance, and policies (see Section 10 (References)). Respondents 
shall update each of these supporting deliverables as necessary or appropriate during the 
Work, and/or as requested by EPA. 

(a) Health and Safety Plan. The Health and Safety Plan (HASP) describes all 
activities to be performed to protect on site personnel and area residents from 
physical, chemical, and all other hazards posed by the Work. Respondents shall 
develop the HASP in accordance with EPA’s Emergency Responder Health and 
Safety and Occupational Safety and Health Administration (OSHA) requirements 
under 29 C.F.R. §§ 1910 and 1926. The HASP should cover PDI activities and 
should be, as appropriate, updated to cover activities during the RD and remedial 
action (RA) and updated to cover activities after RA completion. EPA does not 
approve the HASP, but will review it to ensure that all necessary elements are 
included and that the plan provides for the protection of human health and the 
environment. Work may not commence until EPA comments on the HASP have 
been resolved. 

(b) Emergency Response Plan. The Emergency Response Plan (ERP) must describe 
procedures to be used in the event of an accident or emergency at the Site (for 
example, power outages, water impoundment failure, treatment plant failure, 
slope failure, etc.). The ERP must include: 

(1) Name of the person or entity responsible for responding in the event of an 
emergency incident; 

(2) Plan and date(s) for meeting(s) with the local community, including local, 
State, and federal agencies involved in the cleanup, as well as local 
emergency squads and hospitals; 

(3) Spill Prevention, Control, and Countermeasures (SPCC) Plan (if 
applicable), consistent with the regulations under 40 C.F.R. Part 112, 
describing measures to prevent, and contingency plans for, spills and 
discharges; 

(4) Notification activities in accordance with ¶ 3.5(b) (Release Reporting) in 
the event of a release of hazardous substances requiring reporting under 
Section 103 of CERCLA, 42 U.S.C. § 9603, or Section 304 of the 
Emergency Planning and Community Right-to-know Act (EPCRA), 
42 U.S.C. § 11004; and 

(5) A description of all necessary actions to ensure compliance with ¶ 8.3 
(Emergencies and Releases) of the ASAOC in the event of an occurrence 
during the performance of the Work that causes or threatens a release of 
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Waste Material from the Site that constitutes an emergency or may present 
an immediate threat to public health or welfare or the environment. 

(c) Quality Assurance Project Plan. The Quality Assurance Project Plan (QAPP) 
addresses all sample collection activities as well as sample analysis and data 
handling regarding the Work. It must be written so that a field sampling team 
unfamiliar with the project would be able to gather the samples and field 
information required. A separate Field Sampling Plan (FSP) is not required. 
Instead, this information is incorporated into the Quality Assurance Project Plan 

The QAPP must include a detailed explanation of Respondents’ quality assurance, 
quality control, and chain of custody procedures for all treatability, design, 
compliance, and monitoring samples. Respondents shall develop the QAPP in 
accordance with EPA Requirements for Quality Assurance Project Plans, QA/R-
5, EPA/240/B-01/003 (Mar. 2001, reissued May 2006); Guidance for Quality 
Assurance Project Plans., QA/G-5, EPA/240/R 02/009 (Dec. 2002); and Uniform 
Federal Policy for Quality Assurance Project Plans, Parts 1-3, EPA/505/B-
04/900A though 900C (Mar. 2005). The QAPP also must include procedures: 

(1) To ensure that EPA and its authorized representative have reasonable 
access to laboratories used by Respondents in implementing the ASAOC 
(Respondents’ Labs); 

(2) To ensure that Respondents’ Labs analyze all samples submitted by EPA 
pursuant to the QAPP for quality assurance monitoring; 

(3) To ensure that Respondents’ Labs perform all analyses using EPA-
accepted methods (i.e., the methods documented in USEPA Contract 
Laboratory Program Statement of Work for Inorganic Analysis, ILM05.4 
(Dec. 2006); USEPA Contract Laboratory Program Statement of Work for 
Organic Analysis, SOM01.2 (amended Apr. 2007); and USEPA Contract 
Laboratory Program Statement of Work for Inorganic Superfund Methods 
(Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010)) or other 
methods acceptable to EPA;  

(4) To ensure that Respondents’ Labs participate in an EPA-accepted QA/QC 
program or other program QA/QC acceptable to EPA;  

(5) For Respondents to provide EPA with notice at least 28 days prior to any 
sample collection activity;  

(6) For Respondents to provide split samples and/or duplicate samples to EPA 
upon request;  

(7) For EPA to take any additional samples that it deems necessary;  
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(8) For EPA to provide to Respondents, upon request, split samples and/or 
duplicate samples in connection with EPA’s oversight sampling; and  

(9) For Respondents to submit to EPA all sampling and tests results and other 
data in connection with the implementation of the ASAOC. 

(d) Sampling Plan for Pre-Remedial SMA Delineation, Baseline Sampling, and 
Long-Term Monitoring. The sampling plan (SP) (Appendix A) provides 
objectives and minimum sampling requirements. It includes guidelines for 
sediment, surface water, resident biota, and migratory fish tissue monitoring and 
is the beginning point for the respondents’ development of a more complete 
sampling plan, or even multiple sampling plans. Preliminary RD characterization 
will focus on delineating horizontal and vertical extent of contamination 
associated with SMAs. Baseline sampling will provide up-to-date information on 
the extent of contamination in affected media, identify existing conditions, and 
include a statistically valid data set for ROD RAOs. Long-term monitoring will 
compare conditions against baseline to assess RA performance. The SP must 
include:  

(1) Description of environmental media to be sampled and monitored; 

(2) Description of data collection parameters, including existing and proposed 
monitoring devices and locations, schedule and frequency of monitoring, 
analytical parameters to be monitored, analytical methods employed, 
supporting rationale for the sample components and their relationship to 
ROD RAOs, metrics, and targets; 

(3) Description of how performance data will be analyzed, interpreted, and 
reported, and/or other Site-related requirements; 

(4) Description of verification sampling procedures; 

(5) Description of deliverables to be generated in connection with monitoring, 
including sampling schedules, laboratory records, monitoring reports, and 
monthly and annual reports to EPA and State agencies;  

(6) Description of proposed additional monitoring and data collection actions 
(such as increases in frequency of monitoring, and/or installation of 
additional monitoring devices in the affected areas) if results from 
monitoring devices indicate changed conditions (such as higher than 
expected concentrations of the contaminants of concern or groundwater 
contaminant plume movement). 
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6. SCHEDULES 

6.1 Applicability and Revisions. All deliverables and tasks required under this SOW must 
be submitted or completed by the deadlines or within the time durations listed in the 
schedule set forth below and/or approved as part of the PDI Work Plan. Respondents may 
submit proposed revised schedule for EPA approval. Upon EPA’s approval, the revised 
schedule supersedes the schedule set forth below, and any previously-approved schedule. 

6.2 PDI Schedule 

 
Description of 
Deliverable, Task 

Included 
Supporting 
Deliverable ¶ Ref. Deadline 

1 PDIWP HASP, 
ERP,  
QAPP,  
and SP 

3.1 and 
5.7 

90 days after EPA’s 
Authorization to Proceed 
regarding Supervising Contractor 
under ASAOC ¶ 8.1.3 
 
All documents will be reviewed 
by EPA and the MOU partners. 
Comments and required changes 
will be submitted to the 
Respondents.  
 
Respondents will revise the 
documents accordingly within 30 
days.  

2 Monthly progress 
reports 

 4.1 Due by the 15th day of the month 
following the reporting month.  

 

7. STATE AND TRIBAL AND AGENCY PARTNER PARTICIPATION 

7.1 Copies. Respondents shall, at any time they send a deliverable to EPA, send a copy of 
such deliverable to the Oregon Department of Environmental Quality (ODEQ), the Tribal 
Governments (as defined in the ASAOC), the Oregon Department of Fish and Wildlife, 
National Oceanic and Atmospheric Administration, and U.S. Department of the Interior 
(collectively “MOU partners”) at the addresses specified in Appendix C. EPA shall, at 
any time it sends a notice, authorization, approval, disapproval, or certification to 
Respondents, send a copy of such document to the MOU partners. 

7.2 Review and Comment. The MOU partners will have a reasonable opportunity for 
review and comment prior to: 
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Any EPA approval or disapproval under ¶ 5.6 (Approval of Deliverables) of any 
deliverables that are required to be submitted for EPA approval. 

8. REFERENCES 

8.1 The following regulations and guidance documents, among others, apply to the Work. 
Any item for which a specific web address is not provided below is available on one of 
the two EPA web pages listed in ¶ 8.2: 

(a) A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14, 
EPA/540/P-87/001a (Aug. 1987). 

(b) CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER 
9234.1-01, EPA/540/G-89/006 (Aug. 1988). 

(c) CERCLA Compliance with Other Laws Manual, Part II, OSWER 9234.1-02, 
EPA/540/G-89/009 (Aug. 1989). 

(d) Guidance on EPA Oversight of Remedial Designs and Remedial Actions 
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr.1990). 

(e) Guidance on Expediting Remedial Design and Remedial Actions, OSWER 
9355.5-02, EPA/540/G-90/006 (Aug. 1990). 

(f) Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS 
(Jan. 1992). 

(g) Permits and Permit Equivalency Processes for CERCLA On-Site Response 
Actions, OSWER 9355.7-03 (Feb. 1992). 

(h) National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, 
40 C.F.R. Part 300 (Oct. 1994). 

(i) EPA Guidance for Data Quality Assessment, Practical Methods for Data 
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000). 

(j) Comprehensive Five-year Review Guidance, OSWER 9355.7-03B-P, 540-R-01-
007 (June 2001). 

(k) Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009 
(Dec. 2002). 

(l) Quality Systems for Environmental Data and Technology Programs -- 
Requirements with Guidance for Use, ANSI/ASQ E4-2004 (2004). 



PRIVILEGED AND CONFIDENTIAL INFORMATION 
DO NOT RELEASE WITHOUT AUTHORIZATION 
DRAFT 5-25-17 
 
 

14 

(m) Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3, 
EPA/505/B-04/900A though 900C (Mar. 2005). 

(n) Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005). 

(o) EPA Guidance on Systematic Planning Using the Data Quality Objectives 
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006). 

(p) EPA Requirements for Quality Assurance Project Plans, QA/R-5, 
EPA/240/B-01/003 (Mar. 2001, reissued May 2006). 

(q) EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002 
(Mar. 2001, reissued May 2006). 

(r) USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis, 
ILM05.4 (Dec. 2006). 

(s) USEPA Contract Laboratory Program Statement of Work for Organic Analysis, 
SOM01.2 (amended Apr. 2007). 

(t) EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002 
(Aug. 2008), available at http://www.epa.gov/geospatial/policies.html and 
http://www.epa.gov/geospatial/docs/National_Geospatial_Data_Policy.pdf. 

(u) USEPA Contract Laboratory Program Statement of Work for Inorganic 
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010). 

(v) EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12 
(July 2005 and updates), http://www.epaosc.org/_HealthSafetyManual/manual-
index.htm  

8.2 A more complete list may be found on the following EPA Web pages: 

Laws, Policy, and Guidance http://www.epa.gov/superfund/policy/index.htm 

Test Methods Collections http://www.epa.gov/fem/methcollectns.htm 

8.3 For any regulation or guidance referenced in the ASAOC or SOW, the reference will be 
read to include any subsequent modification, amendment, or replacement of such 
regulation or guidance. Such modifications, amendments, or replacements apply to the 
Work only after Respondents receive notification from EPA of the modification, 
amendment, or replacement. 

 
  

http://www.epa.gov/geospatial/policies.html
http://www.epa.gov/geospatial/docs/National_Geospatial_Data_Policy.pdf
http://www.epaosc.org/_HealthSafetyManual/manual-index.htm
http://www.epaosc.org/_HealthSafetyManual/emergency-responder-manual-directive-final.pdf
http://www.epaosc.org/_HealthSafetyManual/manual-index.htm
http://www.epaosc.org/_HealthSafetyManual/manual-index.htm
http://www.epa.gov/superfund/policy/index.htm
http://www.epa.gov/fem/methcollectns.htm
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Appendix A 

Sampling Plan for Pre-Remedial SMA Delineation, Baseline Sampling, and 
Long-Term Monitoring 
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Appendix B 

Electronic Data Deliverable Format  
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Appendix C 

Addresses for MOU Partners for submission of Deliverables 

 

 

 


